Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION.

Failure to obtain this

signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**All Community Anchor Institutions (CAls) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for
compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

Community Anchor Institution (CAD
Tenant:

Women's Health Center of West Virginia

County: |Kanawha

Customer: State of WV - BTOP Funding
LCR #: BB20A112 FTR Project #: 11203782
State Contact: | Cindy Smith FTR Contact: | Jason Anderson
T #. 304.957.6905 T #:1304.344.7232
Building Type: (Select from
Address: 510 Washington Street West, Charleston, WV 25302 drop-down)
GPS Start: 38.36397 -81.64299 Single tenant Bulding v
CO: Charleston GPS Stop: 38.36402 -81.64250 IRigm of Way Considerations:
Brief description of the special
work. Place fiber cable from MH D-21 to the Women's Health Center of West Virginia.
Pathways
Acct Footage / (existing or Material Engineering Placing Splicing Vendor/
Description code Quantity new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Underaround Fiber _[85C 333 Existing $1.115 $737 $1.774 $480 $1.202 $5.307.76 100% reuzable no-feeder route 2
Aerial Fiber 82C 85 Existing $284 $188 $451 $0 $1.868 $2.790.70 100% reusable non-feeder route -
Entrance Fiber 82C 185 New $1.391 $415 $1.000 $480 $677 $3.963.23 | Entrance cable v
$0.00
$0.00 hd
$0.00 hd
$0.00 =
$0.00 b
$0.00
$0.00
TOTAL 603 $2,790.10 $1,340 $3,225 $960 $3,746.62 $12,061.69 |

BTOP Specific Information:

Breakdown of Material Investment

Fiber Counts:

|Additional Comments:

and actual)

(include location where fiber is terminated and explanation of discrepancies between planned

2 anchors

Broadband use

extra capacity

28

Estimated Build 300' Actual Build 603' Difference 303" Difference between estimated/actual may be attributed to the
placement of maintenance loops, as well as, building entrance cable. SITE WILL REQUIRE CUSTOMER PROVIDED
CONDUIT.

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Signature:

o
%/ V% f‘/’/g«’( 11/30/2011
: Frontier Representative Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions:

rogrammatic

X SHPO Clearance BUILDING IS LESS THAN 50 YEARS OLD; BMPS DO NOT APPLY.
X WVDEP Storm Water Clearance
NA COE Clearance
X WVDNR Clearance
X USFWS Clearance
| hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC). including but not limited to: environmental assessment, etc.
4 0s ‘
Troas Gl bot o
6/15/2012
Signature: Teresa Schuller, Environmental Project Manager Date
g N < R B
Approved: 6/21/2012
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
W’f{z/ 7 [T e
Approved: X 6/19/201
Signature: GIT Michael L. , Project ject Director Date
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